

SECRET

25X1A

30 MARCH 1959

4:00 PM

TO:

FROM:

ROUTINE

25X1A 25X1A

1. THIS MESSAGE FOR

2. SUBJECT: TASK CHANGE RECORD NO. 3

3. IN ACCORDANCE WITH THE AGREEMENT REACHED BETWEEN THE CUSTOMER AND THIS CONTRACTOR DURING THE TECHNICAL MEETING HELD ON 24 MARCH 1959,

ILLEGIB THE ADDED TASKS LISTED BELOW ARE IN WORK OR PLANNED FOR THE IMMEDIATE FUTURE. THIS INFORMATION IS IN AGREEMENT WITH THE

25X1A DATA GIVEN TO YOU BY AT THE REFERENCED MEETING.

ELECTRONIC MODEL PROGRAM

(1) MODELS TESTS (16 Feb. - 6 March, Completed)

Engineering Direct Labor
Engineering Direct Charges
Factory Direct Labor
Manufacturing Direct Charges
Material

Subtotal

(2) (a) MODELS MODIFICATIONS (7 March - 20 March, Completed)

Engineering Direct Labor
Factory Direct Labor
Materials
Total Modification

(b) MODELS TESTS (13 March - 6 April, In Work)

Engineering Direct Labor
Engineering Direct Charges
Factory Direct Labor
Manufacturing Direct Charges
Total Tests

Subtotal

SECRET

SECRET

-2-

(3) (a) MODELS MODIFICATIONS (7 April - 20 April, Planned)

25X1A

Engineering Direct Labor
 Factory Direct Labor
 Materials
 Total Modification

This estimate is based on approximately 60%
 of (2) (a) above.

(b) MODELS TESTS (21 April - 15 May, Planned)

25X1A

Engineering Direct Labor
 Engineering Direct Charges
 Factory Direct Labor
 Manufacturing Direct Charges
 Total Tests

25X1A

Subtotal

This estimate is based on the same level of
 effort being expended as outlined in (2) (b)
 above. This period is for one week longer.

25X1A

TOTAL TCR #3

4. AS RECOGNIZED BY THE AGREEMENT REFERENCED ABOVE, THIS WORK REPRESENTS
 INCREASED TASK OVER THAT ORIGINALLY CALLED FOR: THEREFORE, CONTRACTOR
 SUBMITS THE FOLLOWING SUMMARY OF CHANGES TO THE CONTRACT WITH THE
 CUSTOMER:

BASIC TASK

TCR NO. 1 (Engine Duct)

TCR NO. 2 (Initial Elect.
 Model Tests & Modifications)

TCR NO. 3 (Described Herein)

Estimated Cost	Fee	Total Price
<input type="text"/>		
<input type="text"/>		
<input type="text"/>		

END OF MESSAGE

25X1A

25X1A

25X1A

25X1A

SECRET

700